No	Title	2011			2012												2013												2014												2015							
		10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46
1.	**Preparatory Activities**																																														
1-1	Identification of needs and review of existing systems concerning municipal solid waste management in the Municipality of Tinos																																														
1-2	Examination, review and analysis of the Greek and EU waste management policies and legislative framework																																														
1-3	Literature review on success stories of applied Integrated Solid Waste Management systems for MSW and on evaluation methodologies of such systems. Assessment and evaluation of the key parameters for the successful implementation of best scenarios																																														
2.	**Planning and designing an Integrated Solid Waste Management system for the Municipality of Tinos**																																														
2-1	Development of the Integrated Solid Waste Management Plan for the Municipality of Tinos																																														
2-2	Design of the prototype aerobic composting unit																																														
3.	**Development of the Integrated Solid Waste Management system in the Municipality of Tinos/ Setting of the scheme for the separation of MSW at source/ Construction and installation of the prototype composting unit**																																														
3-1	Setting of the scheme for the separation of MSW at source in the Municipality of Tinos																																														
3-2	Construction and installation of the prototype composting system to the Municipality of Tinos																																														
3-3	Raising awareness of the selected households of the Municipality of Tinos that will participate in the pilot ISWM scheme																																														
4.	**Implementation of the Integrated Solid Waste Management system in the Municipality of Tinos**																																														
4-1	Implementation of the scheme for MSW separation at source in the Municipality of Tinos																																														
4-2	Operation, demonstration and optimisation of the prototype composting unit in the Municipality of Tinos																																														
4-3	Study of the anaerobic digestion of biowaste in pilot scale at the experimental hall in Treviso in Italy																																														
5.	**Overall evaluation of the ISWM system/ Suggestions for full-scale implementation**																																														
5-1	Evaluation of the results of the ISWM system operation/demonstration period – Overall evaluation of the system economic feasibility, environmental and social benefits - Life Cycle Assessment of the System																																														
5-2	Suggestions for full-scale implementation of the ISWM system in Tinos Island																																														
6.	**Dissemination Activities**																																														
6-1	Launching Event in Tinos Island																																														
6-2	Raising awareness event in Tinos Island																																														
6-3	Organization of the training sessions and the demonstration activity																																														
6-4	Development and updating of the project's interactive website																																														
6-5	Organization of the International Conference in Tinos Island																																														
6-6	Layman's report																																														
6-7	Development and distribution of informative material, leaflets brochures etc																																														
7.	**Project management by TINOS**																																														
7-1	Kick-off meeting in Tinos Island																																														
7-2	Action and Project Management																																														
7-3	Reporting to the EC											IR																				MR														FR
7-4	External audit																																														
8.	**Monitoring and Evaluation**																																														
8-1	Development of End-of-Action Reports																																														
8-2	Evaluation of the performance indicators																																														
9.	**Networking with other projects**																																														
10.	**After-LIFE communication plan**																																														