



LIFE Project Number
<LIFE05 TCY/MA/000141>

FULL PROJECT TITLE

**‘Design and Application of an Innovative Composting Unit for the
Effective Treatment of Sludge and other Biodegradable Organic Waste
in Morocco, MOROCOMP’**

Task 8: Management

Deliverable 22:

**Minutes of meeting of the management committee in El Jadida
on 12/07 /2008**



July 2008

The 6th management meeting took place in El Jadida of Morocco after the international conference on sustainable sludge management (SSM -2008) which was held on the 9th and 10th of July 2008 in El Jadida in the Framework of the MOROCOMP project. The participants in this meeting are shown in Table 1.

Table 1: Participants of the 6th Management Meeting

Name	Organisation
O. Assobhei	University Chouaib Doukkali – Co-ordinator
M. Mountadar	University Chouaib Doukkali
A. Aajjane	University Chouaib Doukkali
J. Amine	University Chouaib Doukkali
S. Etahiri	University Chouaib Doukkali
M. Kabil	University Chouaib Doukkali
M. Loizidou	National Technical University of Athens
D. Malamis	National Technical University of Athens
E. Kapetanios	National Technical University of Athens
M. Rafrafi	Regional Office of Agricultural Development of Doukkala
B. Droussi	Regional Office of Agricultural Development of Doukkala

During the managerial meeting, the following issues were discussed:

i. The action plan of the project and its implementation according to the time – schedule

Firstly, Prof. Assobhei presented the general progress of the project until the 30th of June 2008. The discussion was mainly focused on the implementation of the 4th Task on the evaluation of compost products as soil improvers and specifically on the remaining results that had been obtained on the experimental cultivations on sugar beets and maize. The members of the working group of the beneficiary explained that the delays on Task 4 just shifted the duration of Task 4 and reassured that no change on the end date of the project would be required.

ii. Implementation of the International Conference

The participants discussed about the International Conference on sustainable sludge management. They stated that the event was implemented successfully, fact that was

indicated by the high number of the participants involved in sustainable waste management.

iii. Current activities of the project

Finally the members of the working groups of the beneficiary and the Greek partner discussed thoroughly about the remaining activities for the finalization of the project which included the remaining dissemination activities and the implementation of the 6th Task which was on going at that time. Special attention was given for the upcoming implementation of the 3rd training session/ workshop which was organised for the 14th of July 2008 for the private companies and industries that are interested in compost marketing in Morocco.